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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the time extensions for the period indicated for two State 
Transportation Improvement Program (STIP) projects and one State Highway Operation and 
Protection Program (SHOPP) project described on the attachment. 
 
ISSUE: 
 
On September 7, 2007, the Commission allocated $3,185,000 for the construction of two STIP 
projects and $71,000,000 for the construction of one SHOPP project, as identified on the attached 
list.  In accordance with Resolution G-06-08, the deadline to award contracts for projects allocated 
on September 7, 2007, is March 7, 2007.  The Department is requesting time extensions for contract 
award.  The attachment also shows the details of each of these projects and the delays that have 
resulted in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the STIP Guidelines. 
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Allocated
Project PPNO Project County- Description Fund Amount Allocation Reason For Delay Months until end of
Number Dist-EA Route Source (x $1,000) Date (month-yr)

1 4257B 03-0A6321 Nev-80 Near Soda Springs.  Soda Springs 
interchange to Donner Summit.  
Rehabilitate roadway.

SHOPP 71,000$  09/07/06 This SHOPP project was originally designated as exempt from FHWA's full oversight at the time of 
programming in the current FSTIP.  During authorization of federal funds, concurrent with the CTC vote, FHWA 
determined that the project would need full oversight .  FHWA approved this project on 12/01/06.  This delayed 
the advertisement for this project to 12/04/06, with a scheduled bid opening date of 02/27/07.  The target award 
date for this contract is 03/30/07. The Department is requesting a three-month time extension to award the 
project.

3 June-07

2 0452 05-452601 SLO-41 Near Cholame on Route 41 from 
east of the Route 41/46 Junction to 
east of SLO County line. Construct 
westbound truck climbing lane.

STIP 2,914$    09/07/06 This STIP project was advertised on 12/11/06, and bids were opened on 01/17/07.  Eight bids were received 
with the low bid at 25.6% over the Engineer's Estimate.  The Department feels that re-advertising would not 
result in lower bids and that further delays may actually increase construction cost.  Supplemental funds to 
award the project are being requested concurrently under item 2.5e.  A six-month time extension is requested in 
the event that supplemental funds are not approved by the Commission and/or the Nationwide Army Corp of 
Engineers permit lapses before the contract can be awarded (March 19th).

6 September-07

2 D008 06-471601 Tul-198 Near Exeter in Tulare County at the 
intersection of Routes 198 and 65.  
Install traffic signal and improve 
intersection.

STIP 271$       09/07/06 During authorization for federal funding, it was discovered that the funding for this STIP project was misidentified 
in the 2006 FSTIP.  As a result, this project required an amendment to the FSTIP.  This process typically takes 
three to four months to go through the MPO board and FHWA for approval.  On 2/13/07, Tulare County 
Association of Governments (TCAG) and the Department submitted the formal amendment to FHWA.  FHWA is 
anticipated to approve the amendment on or about 03/23/07.  Once the FTIP is approved, the Department will 
be able to receive federal authorization and advertise the project.  The Department is requesting a four-month 
time extension to allow time to advertise and award the project.  RTL - 04/09/07, Advertisement - 04/30/07, Bid 
opening - 05/30/07, Award - 06/27/07.

4 July-07
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